


Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC), 3801
Nebraska Avenue, Washington, DC, is hereby modified to extend the period of performance completion date from
10/01/18 to 12/10/18 at no additional cost to the government. 

Original contract amount  
Modification AA01  
Modification PS02  
Modification PS03  
Modification PS04  
Modification PS05  
Modification PS06  
Modification PS07  
Modification PS08  
Modification PS09  
Modification PS10  
Modification PS11  
Modification PS12  
_____________________________________________ 
Revised contract amount $2,720,736.14 

All other terms and conditions remain unchanged. Should you have any questions regarding this modification,
please contact the Contract Specialist (michele.appello@gsa.gov), or the COR (stephen.haag@gsa.gov).
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SF30 List of Accounting Strings

Accounting String
Amount
Obligated

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2018.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2018.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........
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from 10/01/18 to 12/01/18
Extend the period of performance
MOD PS12

4

PoP: 09/08/2016 - 12/01/2018
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